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1 SDO Mission Milestones 0% 3/20/08 12/1/08

2 Pre-Environmental Review 100% 372008 3720008

3 Pre-Ship Review 0% 95908 95908 <

4 Launch Readiness Review 0% 11/24/08 11/24/08 <

S Launch 0% 12108 12108 <>

=] Spacecraft Integration 100°% 5/22/06 3/25/08

7 Spacecraft Integration (Pre PM) 100% 1/2407 1026

3 Receive CE&DH A to S/C Int 100% S5i4/07

=] Receive S-Band Transponder A to SiC Int 100% 552507

10 Receive ACE A to SiC Int 100% 65207

11 Receive S-Band Transponder B to S/C Int 100% 61307

12 Receive ACE B to SiC Int. 100% 7307

13 Receive C&DH B to SiC Int 100% 8807

14 Receive GCE to S/C Int 100% 812207

15 Receive C&DH & to S/C Int (2nd Delivery) 100% M 707

16 Receive HGAS & to SiC Int 100% 952107

17 Receive PSE to S/C Int 100% 952507

18 Spacecraft Integration (Post PM) 100% 1042907 1242807 ¥ 1228

19 Propulsion Module Integration 100%

20 Receive Prop Module to SiC Int 100%

21 Receive Ka-Transmitter & to S/C Int 100% o

22 Receive Ka-Transmitter B to S/C Int 100% -2

23 Receive HGAS B to SiC Int 100%

24 Instrument Module Integration 100°%

25 Receive IM to SiC Int 100%

26 EVE Environmental Test 100%

27 Receive EVE Instrument to S/C Int 100% 9507

28 HMI Environmental Test 100% 672107 115807 621

29 Receive HMI Instrument to SiC Int 100% 111507 111507

30 212 Environmental Test 100% 1141306 1141407 &8

31 Receive AlL Instrument to SAC Int 100% 121507 121507

32 IM Integration 100% 73107 1272807 731

33 Observatory Integration 100% 1272907 21603

34 Observatory CPT #1 100% 217038 2025038

35 Spacecraft Test T79% 2/26/08 91608

36 Spacecraft Test 80% 202603 91403

37 EMIEEMC Complete 100% 4/M9/03 4/M9/03

38 “ibe Complete 100% 6/108 65108

39 Accoustic Complete 100% 674705 674708

40 Shock Complete 100% B/505 Bs508

41 T Complete 100% 8M 2038 8M 203

42 Project Schedule Reserve 0% 9M 508 9M 508

43 Ship Obs to KSC 0% SMB0S SM 603

44 Launch Site Operations 0% 9/23/08 12/1/08

45 AstroTech Processing 0% 952308 115508 923 115

46 Launch Site Schedule Reserve 0% 11808 11708 16 117

47 Integrated Operations 0% 111008 12408 1110 12r

435 Launch 0% 12108 12108 <

49 Ground System 97% T17/02 102408

50 Ground System Development 99% TMT02 8125

51 Antenna #2 @ STGT Complete 100% SM107

52 Antenna #1 @ WSCT (WSAT) Complete 100% 2729038

53 GSRT #4 Fully Intergrated GS E-T-E Test Complete 100% SM408

54 Long Duration Science Data Flow Complete 0% B8/29/03

55 Ground System Schedule Reserve 0% 972008 1072408 )-'?%%‘024 16

56 Ground System Freeze 0% 1072408 1072408 <>

As of 8/1/08




